COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/01/2007

ESTIMATE SUMMARY 08:12:29
CONTID: C14811 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14811-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.5 DAYS TIME ALLOW: 697 CALENDAR DAYS
WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME: 11.69 ORIG TIME ALLOW: 690 CALENDAR DAYS
PROJECT NO: STU M040-011
WADSWORTH BYPASS @ GRANDVIEW
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2007 DATE TIME STARTED 10/02/2006
5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006
DATE AWARDED 08/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 19,149,793.83 PARTICIPATING $ 1,932,002.46 S 63,411.76
AWARD PROJECT AMT: ¢ 17,618,378.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.09% TOTAL EARNINGS 1,932,002.46 63,411.76
FUNDS AVAILABLE: $ 17,217,791.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,932,002.46 63,411.76
TOTAL CLAIMS: $ 0.00 RETATNAGE -46,072.57 -1,902.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,885,929.89 61,509.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,885,929.89 61,509.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 61,509.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001  *CLEARING AND GRUBBING 3.600 3.000
ACRE 0.000 0.00
3,100.00000 3.000 9,300.00
0010 202-00001  REMOVAL OF STRUCTURE 25.000 11.000
EACH 0.000 0.00
90.00000 11.000 990.00
0015 202-00003  *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0020 202-00010  *REMOVAL OF TREE 348.000 348.000
EACH 0.000 0.00
85.00000 348.000 29,580.00
0025 202-00019  *REMOVAL OF INLET 8.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0030 202-00020  *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.100
EACH 0.000 0.00
6,500.00000 0.100 650.00
0035 202-00027  *REMOVAL OF RIPRAP 404.000 68.000
sY 0.000 0.00
4.50000 68.000 306.00
0040 202-00035  *REMOVAL OF PIPE 3,345.000 159.000
LF 0.000 0.00
11.00000 159.000 1,749.00
0045 202-00037  *REMOVAL OF END SECTION 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0050 202-00080  REMOVAL OF GUARD POST 2.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0055 202-00090  REMOVAL OF DELINEATOR 2.000 2.000
EACH 0.000 0.00

8.00000 2.000 16.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00155 REMOVAL OF WALL 50.000 50.000
LF 0.000 0.00
20.00000 50.000 1,000.00
0065 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,264.000 1,264.000
SY 0.000 0.00
5.00000 1,264.000 6,320.00
0070 202-00200 *REMOVAL OF SIDEWALK 681.000 180.000
sy 0.000 0.00
6.00000 180.000 1,080.00
0075 202-00201 REMOVAL OF CURB 167.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0080 202-00202 REMOVAL OF GUTTER 217.500 63.000
LF 0.000 0.00
4.00000 63.000 252.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 6,969.000 5,419.000
LF 0.000 0.00
3.50000 5,419.000 18,966.50
0090 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 241.000 77.000
LF 0.000 0.00
3.50000 77.000 269.50
0095 202-00205 REMOVAL OF WHEEL STOP 22.000 22.000
EACH 0.000 0.00
15.00000 22.000 330.00
0100 202-00206 REMOVAL OF CONCRETE CURB RAMP 154.700 4.700
sy 0.000 0.00
12.00000 4.700 56.40
0105 202-00207 REMOVAL OF BRICK PAVERS 60.000 60.000
SY 0.000 0.00
10.00000 60.000 600.00
0110 202-00210 *REMOVAL OF CONCRETE PAVEMENT 341.000 333.000
sy 0.000 0.00

13.00000 333.000 4,329.00
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00220 *REMOVAL OF ASPHALT MAT 21,103.400 3,085.000
SY 0.000 0.00
6.00000 3,085.000 18,510.00
0120 202-00250 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0125 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
SY 0.000 0.00
65.00000 2.000 130.00
0130 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0135 202-00810 *REMOVAL OF GROUND SIGN 27.000 6.000
EACH 0.000 0.00
20.00000 6.000 120.00
0140 202-00821 *REMOVAL OF SIGN PANEL 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0145 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
L s 0.000 0.00
2,750.00000 0.000 0.00
0150 202-01000 *REMOVAL OF FENCE 598.000 431.000
LF 0.000 0.00
5.85000 431.000 2,521.35
0155 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,099.500 511.000
LF 0.000 0.00
3.10000 511.000 1,584.10
0160 202-01300 *REMOVAL OF END ANCHORAGE 6.000 5.000
EACH 0.000 0.00
185.00000 5.000 925.00
0165 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 202-04100 *ABANDON WELL 9.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0175 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000
EACH 0.000 0.00
6,285.00000 3.000 18,855.00
0180 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,578.000 10,109.630
cy 0.000 0.00
9.00000 10,109.630 90,986.67
0185 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,757.000 30,500.000
cY 1,000.000 15,000.00
15.00000 31,500.000 472,500.00
0190 203-00100 *MUCK EXCAVATION 20,903.000 345.000
cy 0.000 0.00
14.00000 345.000 4,830.00
0195 203-00910 *CONTAMINATED SOIL EXCAVATION AND DISPOSAL (OFF-SITE) 4,023.000 4,023.000
cy 0.000 0.00
14.00000 4,023.000 56,322.00
0200 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0205 203-01500 BLADING 50.000 15.251
HOUR 6.000 540.00
90.00000 21.251 1,912.59
0210 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0215 203-01597 *POTHOLING 50.000 4.000
HOUR 0.000 0.00
190.00000 4.000 760.00
0220 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 15.000
HOUR 0.000 0.00

125.00000 15.000 1,875.00
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0230 206-00000 *STRUCTURE EXCAVATION 898.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
0231 206-00360 MECHANICAL REINFORCEMENT OF SOIL MECHANICAL 1,933.000 1,933.000
REINFORCEMENT OF SOIL (SPECIAL)
cy 0.000 0.00
25.52000 1,933.000 49,330.16
0235 207-00405 TOPSOIL (SPECIAL) 2,214.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0240 208-00005 EROSION LOG 2,000.000 61.000
LF 0.000 0.00
6.00000 61.000 366.00
0245 208-00011 EROSION BALES (WEED FREE) 500.000 38.000
EACH 0.000 0.00
15.00000 38.000 570.00
0250 208-00020 SILT FENCE 12,000.000 1,071.000
LF 250.000 562.50
2.25000 1,321.000 2,972.25
0255 208-00040 CHECK DAM 14.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0260 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0265 208-00050 STORM DRAIN INLET PROTECTION 75.000 14.000
EACH 0.000 0.00
275.00000 14.000 3,850.00
0270 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT : STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 .100
L S .000 0.00
6,000.00000 100 600.00
0280 208-00200 EROSION CONTROL SUPERVISOR 1.000 .130
L S .040 1,000.00
25,000.00000 .170 4,250.00
0285 208-00300 TEMPORARY BERMS 2,500.000 .000
LF .000 0.00
1.25000 .000 0.00
0290 210-00001 RESET STRUCTURE 1.000 .000
EACH .000 0.00
650.00000 .000 0.00
0295 210-00810 *RESET GROUND SIGN 4.500 .500
EACH .000 0.00
90.00000 .500 405.00
0300 210-00815 *RESET SIGN PANEL 1.000 .000
EACH .000 0.00
25.00000 .000 25.00
0305 210-00831 *RESET TRAFFIC SIGNAL HEAD 21.000 .000
EACH .000 0.00
128.00000 000 0.00
0310 210-04010 ADJUST MANHOLE 2.000 .000
EACH .000 0.00
500.00000 .000 0.00
0315 210-04015 MODIFY MANHOLE 8.000 .000
EACH .000 0.00
1,500.00000 .000 6,000.00
0320 210-04016 MODIFY MANHOLE (SPECIAL) 2.000 .000
EACH .000 0.00
1,300.00000 .000 0.00
0325 210-04020 MODIFY INLET 1.000 000
EACH .000 0.00
1,200.00000 .000 1,200.00
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0335 212-00006 *SEEDING (NATIVE) 4.100 0.100
ACRE 0.000 0.00
1,190.00000 0.100 119.00
0340 212-00032 *SOIL CONDITIONING 4.100 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
0345 213-00003 *MULCHING (WEED FREE) 4.100 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
0350 213-00061 *MULCH TACKIFIER 820.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0355 216-00037 *SOIL RETENTION BLANKET (COCONUT) 17,495.000 479.000
SY 0.000 0.00
1.52000 479.000 728.08
0360 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
LS 0.000 0.00
5,200.00000 0.750 3,900.00
0361 210-04051 ADJUST VALVE BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
705.29000 1.000 705.29
0365 250-00050 *MONITORING TECHNICIAN 370.000 7.500
HOUR 0.000 0.00
37.50000 7.500 281.25
0370 250-00110 *HEALTH AND SAFETY OFFICER 24.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0375 250-00120 *MATERIAL SAMPLING AND DELIVERY 74.000 28.000
EACH 0.000 0.00

50.00000 28.000 1,400.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 250-00230 *TRAP AND TREAT BOS-200, GYPSUM DRY WEIGHT 4,500.000 4,500.000
1B 0.000 0.00
4.45000 4,500.000 20,025.00
0385 250-00240 *SUBSURFACE BIOENHANCEMENT INJECTION 140.000 0.000
EACH 35.000 10,045.00
287.00000 35.000 10,045.00
0390 250-00300 *WATER TREATMENT SYSTEM 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0395 250-00310 *WATER TREATMENT 30.500 23.000
MGAL 7.500 5,010.00
668.00000 30.500 20,374.00
0400 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,567.300 0.000
cy 0.000 0.00
27.00000 0.000 0.00
0405 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0410 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 27.420
TON 0.000 0.00
111.00000 27.420 3,043.62
0415 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,567.200 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0420 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,354.500 0.000
TON 0.000 0.00
63.40000 0.000 0.00
0425 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,195.700 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0430 412-01100 CONCRETE PAVEMENT (11 INCH) 94.200 0.000
sy 0.000 0.00
100.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0435 420-00101  GEOTEXTILE (EROSION CONTROL) (CLASS B) 105.000 64.000
sy 0.000 0.00
3.50000 64.000 224.00
0440 506-00212  RIPRAP (12 INCH) 370.000 370.000
cy 0.000 0.00
40.00000 370.000 14,800.00
0445 507-00000  CONCRETE SLOPE AND DITCH PAVING 25.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0450 514-00201  PEDESTRIAN RAILING (STEEL) (SPECIAL) 296.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
0455 601-01000  CONCRETE CLASS B 2.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0460 601-03020  CONCRETE CLASS D (MISCELLANEOUS) 9.600 0.000
cy 0.000 0.00
350.00000 0.000 0.00
0465 601-03040  CONCRETE CLASS D (BRIDGE) 54.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0470 602-00020  *REINFORCING STEEL (EPOXY COATED) 5,454.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
0475 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 420.000
LF 0.000 0.00
41.00000 420.000 17,220.00
0480 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,567.000 253.000
LF 0.000 0.00
49.00000 253.000 12,397.00
0485 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 189.000
LF 0.000 0.00

61.00000 189.000 11,529.00
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0490 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 0.000
LF 0.000 0.00
106.00000 0.000 0.00
0495 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 278.000 278.000
LF 0.000 0.00
99.00000 278.000 27,522.00
0500 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 21.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0505 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0510 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0515 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 118.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
0516 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 114.000 114.000
LF 0.000 0.00
1,123.10000 114.000 128,033.40
0520 604-00305 *INLET TYPE C (5 FOOT) 3.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0525 604-00310 *INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0530 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0535 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
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0540 604-16050 *INLET TYPE 16 (SINGLE) (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0545 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0550 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0555 604-19210 *INLET TYPE R L 10 (10 FOOT) 6.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0560 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0565 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0570 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0575 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0580 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0585 604-31010 MANHOLE BOX BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0590 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00

8,300.00000 0.000 0.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0595 604-39005 MANHOLE SPECIAL (5 FOOT) 3.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0600 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 1,441.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0605 605-84000 SUBSURFACE DRAIN OUTLET 554.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0610 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 1,872.200 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0615 606-11000 *BRIDGE RAIL TYPE 10 30.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0620 606-11030 *BRIDGE RAIL TYPE 10M 80.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0625 607-11455 *FENCE WOOD 126.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0630 607-11580 *FENCE (TEMPORARY) 500.000 235.000
LF 0.000 0.00
3.35000 235.000 787.25
0635 607-11581 *FENCE (TEMPORARY) (SPECIAL) 755.000 0.000
LF 0.000 0.00
59.60000 0.000 0.00
0640 607-53172 *FENCE CHAIN LINK (72 INCH) 186.000 186.000
LF 0.000 0.00
6.55000 186.000 1,218.30
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 4,166.300 0.000
sy 0.000 0.00

33.00000 0.000 0.00
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CAT NO0200 ROADWAY

0650 608-00010 CONCRETE CURB RAMP 138.000 0.000
sy 0.000 0.00
85.00000 0.000 0.00
0655 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.400 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0660 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,259.400 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0665 609-24002 GUTTER TYPE 2 (2 FOOT) 106.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0670 609-24004 GUTTER TYPE 2 (4 FOOT) 47.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0675 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,713.600 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0680 613-00200 *2 INCH ELECTRICAL CONDUIT 3,020.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0685 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0690 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0695 613-07023 *PULL BOX (24"X36"X24") 9.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0700 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00

61,330.00000 0.000 0.00
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CAT NO0200 ROADWAY

0705 614-00011 *SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
11.93000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 25.000 0.000
SF 0.000 0.00
14.84000 0.000 0.00
0715 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 23.000 0.000
EACH 0.000 0.00
367.50000 0.000 0.00
0720 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0725 619-50640 8 INCH PLASTIC PIPE 190.000 90.000
LF 0.000 0.00
125.00000 90.000 11,250.00
0730 619-75064 8 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0735 621-00450 *DETOUR PAVEMENT 19,081.900 394.000
sy 0.000 0.00
28.50000 394.000 11,229.00
0740 622-00715 *MONITORING WELLS 100.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0745 622-04035 *WATER STORAGE FACILITY 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0750 622-11100 *STORAGE BUILDING 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0755 623-09100 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000 0.000
EACH 0.000 0.00

6,500.00000 0.000 0.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0760 625-00000 CONSTRUCTION SURVEYING 1.000 0.130
LS 0.040 9,200.00
230,000.00000 0.170 39,100.00
0765 626-00000 *MOBILIZATION 1.000 0.250
LS 0.000 0.00
585,000.00000 0.250 396,250.00
0770 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.450
LS 0.000 0.00
7,000.00000 0.450 3,150.00
0775 627-00005 *EPOXY PAVEMENT MARKING 354.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0780 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0785 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 703.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0790 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 116.000 0.000
(TYPE III)
SF 0.000 0.00
16.00000 0.000 0.00
0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,140.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0800 629-01001 SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0805 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0810 629-01003 SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00

350.00000 0.000 0.00
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0815 629-01005 SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0820 630-00000 *FLAGGING 2,500.000 583.000
HOUR 12.000 240.00
20.00000 595.000 11,900.00
0825 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00
4,500.00000 0.500 2,250.00
0830 630-00007 TRAFFIC CONTROL INSPECTION 300.000 30.000
DAY 20.000 3,000.00
150.00000 50.000 7,500.00
0835 630-00012 TRAFFIC CONTROL MANAGEMENT 390.000 54.000
DAY 8.000 3,520.00
440.00000 62.000 27,280.00
0840 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 500.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0845 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0850 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0855 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 46.000
EACH 0.000 0.00
75.00000 46.000 3,450.00
0860 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 29.500
EACH 0.000 0.00
100.00000 29.500 2,950.00
0865 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 8.500
EACH 0.000 0.00
100.00000 8.500 850.00
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0870 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 312.000 76.000
SF 0.000 0.00
20.00000 76.000 1,520.00
0875 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 0.000 0.00
12,000.00000 1.500 18,000.00
0880 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0885 630-80360 DRUM CHANNELIZING DEVICE 200.000 28.500
EACH 0.000 0.00
40.00000 28.500 1,140.00
0890 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 4,490.000 704.000
LF 0.000 0.00
32.00000 704.000 22,528.00
0895 630-80380 TRAFFIC CONE 500.000 50.000
EACH 2.500 25.00
10.00000 52.500 525.00
0896 607-00005 END POST 3.000 3.000
EACH 0.000 0.00
120.12000 3.000 360.36
0897 607-00010 CORNER AND LINE BRACE POST 4.000 4.000
EACH 0.000 0.00
153.62000 4.000 614.48
0900 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0905 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
20,000.00000 0.000 0.00
0910 700-70010 F/A MINOR CONTRACT REVISIONS (MCR AND MISC.) 1,000,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0915 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70016 F/A FUEL COST ADJUSTMENT 150,000.000 -1,832.170
F A -43.970 -43.97
1.00000 -1,876.140 -1,876.14
0930 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70021 F/A ON-THE-JOB TRAINEE 12,288.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0940 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70060 F/A ADJUST ADJUST UTILITIES 5,000.000 2,794.810
FA 0.000 0.00
1.00000 2,794.810 2,794.81
0955 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 3,879.510
FA 0.000 0.00
1.00000 3,879.510 3,879.51
0960 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70495 F/A ASBESTOS ABATEMENT WORK 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0970 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1316 625-00001 CONSTRUCTION SURVEYING (HOURLY) 62.000 51.000
HOUR 11.000 1,100.00
100.00000 62.000 6,200.00

CAT 0200 CURRENT AMT $ 9,370,880.19 $ 49,198.53 8% 1,802,191.73
CAT NO0300 STR. E-16-WM (GRANDVIEW)

0980 206-00000 *STRUCTURE EXCAVATION 330.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
0985 206-00100 *STRUCTURE BACKFILL (CLASS 1) 279.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 279.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 84.000 0.000
TON 0.000 0.00
63.40000 0.000 0.00
1000 503-00054 *DRILLED CAISSON (54 INCH) 64.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1005 512-00118 BEARING DEVICE (SPECIAL) 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1010 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1015 515-00120 *WATERPROOFING (MEMBRANE) 521.000 0.000
sy 0.000 0.00

10.38000 0.000 0.00
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CAT NO0300 STR. E-16-WM (GRANDVIEW)

1020 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1025 601-03040 CONCRETE CLASS D (BRIDGE) 273.000 0.000
cY 0.000 0.00
450.00000 0.000 0.00
1030 601-40301 *STRUCTURAL CONCRETE COATING 2,282.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1035 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,282.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1040 602-00020 *REINFORCING STEEL (EPOXY COATED) 71,185.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1045 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 162.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1050 618-00142 *PRESTRESSED CONCRETE I (BT42) 519.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
1055 619-10180 18 INCH WELDED STEEL PIPE 463.000 40.000
LF 0.000 0.00
141.00000 40.000 5,640.00
CAT 0300 CURRENT AMT $ 423,089.03 $ 0.00$ 5,640.00

CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1060 206-00000 *STRUCTURE EXCAVATION 363.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1065 206-00100 *STRUCTURE BACKFILL (CLASS 1) 308.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1070 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 294.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
1075 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1080 503-00054 *DRILLED CAISSON (54 INCH) 64.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1085 512-00118 BEARING DEVICE (SPECIAL) 12.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1090 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1095 515-00400 *CONCRETE SEALER 754.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1100 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1105 601-03040 CONCRETE CLASS D (BRIDGE) 288.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1110 601-40301 *STRUCTURAL CONCRETE COATING 2,410.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1115 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,410.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1120 602-00020 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000
1B 0.000 0.00

0.75000 0.000 0.00
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1125 618-00142 *PRESTRESSED CONCRETE I (BT42) 778.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 389,379.00 $ 0.00$ 0.00

CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1130 206-00000 *STRUCTURE EXCAVATION 719.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1135 206-00100 *STRUCTURE BACKFILL (CLASS 1) 245.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
1140 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 340.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
1145 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1150 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1155 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1160 503-00048 *DRILLED CAISSON (48 INCH) 320.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1165 509-00001 STRUCTURAL STEEL (GALVANIZED) 4,788.000 0.000
1B 0.000 0.00
1.25000 0.000 0.00
1170 512-00118 BEARING DEVICE (SPECIAL) 16.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1175 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
1180 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 262.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1185 517-00100 *WATERPROOFING (RAILROAD) 281.000 0.000
sy 0.000 0.00
101.05000 0.000 0.00
1190 518-00000 BRIDGE COMPRESSION JOINT SEALER 72.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1195 601-03040 CONCRETE CLASS D (BRIDGE) 285.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1200 601-40301 *STRUCTURAL CONCRETE COATING 5,063.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1205 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,063.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1210 602-00020 *REINFORCING STEEL (EPOXY COATED) 69,808.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1215 618-00510 *PRESTRESSED CONCRETE I (SPECIAL) 524.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 728,587.10 $ 0.00$ 0.00

CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1220 206-00000 *STRUCTURE EXCAVATION 700.000 0.000
cYy 0.000 0.00

7.50000 0.000 0.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 14811-BID ESTIMATE RUN 02/01/2007
PROJECT: STU M040-011 ESTIMATE NO: 0004 08:12:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1225 206-00100 *STRUCTURE BACKFILL (CLASS 1) 297.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1230 503-00200 *CAISSON (SPECIAL) 3,030.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1235 504-04420 *PRECAST PANEL FACING 3,627.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1240 601-03050 CONCRETE CLASS D (WALL) 257.200 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1245 601-40301 *STRUCTURAL CONCRETE COATING 1,680.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1250 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,478.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1255 601-40400 *STRUCTURAL CONCRETE STAIN 422.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
1260 602-00020 *REINFORCING STEEL (EPOXY COATED) 28,063.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0303 CURRENT AMT $ 1,543,668.95 $ 0.00$ 0.00

CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1265 206-00000 *STRUCTURE EXCAVATION 633.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1270 206-00100 *STRUCTURE BACKFILL (CLASS 1) 413.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1275 503-00200 *CAISSON (SPECIAL) 3,162.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1280 504-04420 *PRECAST PANEL FACING 3,682.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1285 601-03050 CONCRETE CLASS D (WALL) 210.600 0.000
cy 0.000 0.00
350.00000 0.000 0.00
1290 601-40301 *STRUCTURAL CONCRETE COATING 1,175.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1295 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,856.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1300 601-40400 *STRUCTURAL CONCRETE STAIN 409.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1305 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,647.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0304 CURRENT AMT $ 1,580,641.65 $ 0.00$ 0.00

CAT NO0305 RTD ABUTMENTS AND PIER

1310 206-00000 *STRUCTURE EXCAVATION 177.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1315 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 110.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 67.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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CAT NO0305 RTD ABUTMENTS AND PIER

1325 503-00048 *DRILLED CAISSON (48 INCH) 280.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 58,866.50 $ 0.00$ 0.00

CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1330 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,214.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,839.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
1340 503-00200 *CAISSON (SPECIAL) 2,364.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1345 504-04420 *PRECAST PANEL FACING 5,241.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1350 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 757.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1355 601-03050 CONCRETE CLASS D (WALL) 358.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1360 601-40301 *STRUCTURAL CONCRETE COATING 3,328.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1365 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,566.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1370 601-40400 *STRUCTURAL CONCRETE STAIN 582.000 0.000
sy 0.000 0.00

0.75000 0.000 0.00
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CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1375 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,016.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0306 CURRENT AMT $ 1,579,284.50 $ 0.00$ 0.00

CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,116.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,640.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
1390 503-00200 *CAISSON (SPECIAL) 2,041.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1395 504-04420 *PRECAST PANEL FACING 4,709.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1400 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 833.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1405 601-03050 CONCRETE CLASS D (WALL) 394.500 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,813.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1415 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,520.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1420 601-40400 *STRUCTURAL CONCRETE STAIN 523.000 0.000
sy 0.000 0.00

0.75000 0.000 0.00
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CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1425 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,111.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0307 CURRENT AMT $ 1,452,538.35 $ 0.00$ 0.00

CAT NO0308 STR. WALL E-16-BD (SH 121 E)

1430 206-00000 *STRUCTURE EXCAVATION 165.000 165.000
cy 0.000 0.00
7.50000 165.000 1,237.50
1435 206-00100 *STRUCTURE BACKFILL (CLASS 1) 203.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
1440 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 162.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1445 518-00106 WATERSTOP (6 INCH) 7.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1450 601-03050 CONCRETE CLASS D (WALL) 68.000 0.000
cy 33.100 11,585.00
350.00000 33.100 11,585.00
1455 601-40301 *STRUCTURAL CONCRETE COATING 661.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1460 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,555.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1465 601-40400 *STRUCTURAL CONCRETE STAIN 100.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1470 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,548.000 0.000
1B 3,504.300 2,628.23
0.75000 3,504.300 2,628.23

CAT 0308 CURRENT AMT $ 73,759.95 $ 14,213.235% 15,450.73
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
1480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1485 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT 103,000.00 $ 0.00$ 103,000.00
CAT NO0600 ARCHITECTUAL ENHANCEMENTS
1490 207-00405 TOPSOIL (SPECIAL) 592.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
1495 212-00006 *SEEDING (NATIVE) 1.020 0.000
ACRE 0.000 0.00
1,190.00000 0.000 0.00
1500 212-00032 *SOIL CONDITIONING 1.020 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
1505 212-00040 *SOIL PREPARATION (LAWN) 0.810 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1510 212-00048 *SOIL PREPARATION (SPECIAL) 888.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
1515 212-00050 *S0D 35,445.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1520 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS
1525 213-00004 *MULCHING (WEED FREE STRAW) 1.020 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1530 213-00005 *MULCHING (DECORATIVE) 780.000 0.000
CF 0.000 0.00
2.41000 0.000 0.00
1535 213-00008 *MULCHING (WOOD CHIP) 4,580.000 0.000
CF 0.000 0.00
2.97000 0.000 0.00
1540 213-00300 *CONCRETE LANDSCAPE BORDER 281.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1545 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 3,135.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
1550 213-00500 TREE GRATE 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1555 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
114,291.00000 0.000 0.00
1560 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 43.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
1565 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 36.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
1570 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 385.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
1575 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 150.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1580 214-00805 *GROUND COVER VINES (2.25 INCH POTS) 318.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
1585 214-00910 *PERENNIALS (1 GALLON CONTAINER) 893.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
1590 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,535.000 0.000
cy 0.000 0.00
27.00000 0.000 0.00
1595 304-09020 PERMEABLE AGGREGATE BASE COURSE 13.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
1600 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 41.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
1605 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1610 509-00010 *STRUCTURAL STEEL (SPECIAL) 600.000 0.000
1B 0.000 0.00
115.00000 0.000 0.00
1615 517-00000 *WATERPROOFING (ASPHALT) 1,580.000 0.000
SY 0.000 0.00
28.36000 0.000 0.00
1620 601-01000 CONCRETE CLASS B 106.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1625 601-01050 CONCRETE CLASS B (WALL) 611.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1630 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 0.000
cy 0.000 0.00

450.00000 0.000 0.00
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CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1635 601-40005 *CUT STONE VENEER 4,586.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1640 602-00000 *REINFORCING STEEL 48,790.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1645 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,700.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1650 605-01020 2 INCH HORIZONTAL DRAIN 49.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1655 605-01030 3 INCH HORIZONTAL DRAIN 537.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1660 605-83000 GEOCOMPOSITE DRAIN 890.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1665 608-00005 CONCRETE SIDEWALK (SPECIAL) 120.000 0.000
sy 0.000 0.00
65.00000 0.000 0.00
1670 608-00006 CONCRETE SIDEWALK (6 INCH) 566.000 0.000
SY 0.000 0.00
33.00000 0.000 0.00
1675 608-00012 CURB RAMP (SPECIAL) 18.000 0.000
sy 0.000 0.00
105.00000 0.000 0.00
1680 608-00070 INTERLOCKING PAVERS 5,980.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1685 608-00350 CONCRETE SIDEWALK (COLORED) 52.000 0.000
sy 0.000 0.00

55.00000 0.000 0.00
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1690 609-21022 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 415.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1695 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 6,100.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1700 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,040.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1705 613-00100 *1 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1710 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 940.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1715 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 7,500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1720 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,255.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1725 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 940.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1730 613-06000 *METER POLE 1.000 0.000
EACH 0.000 0.00
3,430.00000 0.000 0.00
1735 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
1740 613-12000 *LUMINAIRE FLUORESCENT (TUNNEL) 50.000 0.000
EACH 0.000 0.00

830.00000 0.000 0.00
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1745 613-15000 *FLOODLIGHT 24.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
1750 613-15050 *SPOT LIGHT 8.000 0.000
EACH 0.000 0.00
918.00000 0.000 0.00
1755 613-15100 *RECESSED LIGHT 101.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
1760 613-15200 *RECESSED LIGHT (SPECIAL) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
1765 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 2.000 0.000
EACH 0.000 0.00
7,510.00000 0.000 0.00
1770 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 135.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
1775 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 12.000 0.000
EACH 0.000 0.00
4,240.00000 0.000 0.00
1780 613-34400 *LIGHT STANDARD METAL (40 FOOT) 16.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1785 613-40010 *LIGHT STANDARD FOUNDATION 30.000 0.000
EACH 0.000 0.00
890.00000 0.000 0.00
1790 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
11,440.00000 0.000 0.00
1795 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 19.000 4.000
EACH 0.000 0.00
1,430.00000 4.000 5,720.00
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1800 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
458.00000 0.000 0.00
1805 614-00035 SIGN PANEL (SPECIAL) 1,070.000 0.000
SF 0.000 0.00
75.00000 0.000 0.00
1810 619-40120 *1-1/2 INCH COPPER PIPE 50.000 0.000
LF 0.000 0.00
21.67000 0.000 0.00
1815 619-50080 *1 INCH PLASTIC PIPE 12,227.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
1820 619-50100 *1-1/4 INCH PLASTIC PIPE 810.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
1825 619-50120 *1-1/2 INCH PLASTIC PIPE 900.000 0.000
LF 0.000 0.00
2.38000 0.000 0.00
1830 619-50160 *2 INCH PLASTIC PIPE 897.000 0.000
LF 0.000 0.00
3.52000 0.000 0.00
1835 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
1840 622-00150 PLANTER BOX 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1845 622-00250 BENCH 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1850 622-00350 TRASH RECEPTACLE 3.000 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00
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1855 622-20100 *PRECAST COLORED CONCRETE CAP 702.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
1860 623-00156 *IRRIGATION BUBBLER 12.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
1865 623-00162 *DRIP EMITTER TUBING 175.000 0.000
LF 0.000 0.00
1.36000 0.000 0.00
1870 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 432.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
1875 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 294.000 0.000
EACH 0.000 0.00
44.50000 0.000 0.00
1880 623-00332 *4 INCH POP-UP ROTARY SPRINKLER 57.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1885 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
1890 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 30.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
1895 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 19.000 0.000
EACH 0.000 0.00
244.00000 0.000 0.00
1900 623-04000 *CONTROL WIRE 24 VOLT 14,750.000 0.000
LF 0.000 0.00
1.02000 0.000 0.00
1905 623-04008 *1 INCH QUICK-COUPLER VALVE 14.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
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1910 623-05012 *1-1/2 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
1915 623-05016 *2 INCH GATE VALVE 5.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
1920 623-07012 1-1/2 INCH WATER METER 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1925 623-07600 *1-1/2 INCH FLOW SENSOR 2.000 0.000
EACH 0.000 0.00
166.00000 0.000 0.00
1930 623-07601 *1 INCH FLOW SENSOR 3.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1935 623-08106 *6 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
481.00000 0.000 0.00
1940 623-08112 *12 STATION AUTOMATIC CONTROLLER 3.000 0.000
EACH 0.000 0.00
691.00000 0.000 0.00
1945 623-08116 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
797.00000 0.000 0.00
1950 623-08308 *8 STATION AUTOMATIC CONTROLLER (INSTALL ONLY) 5.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
CAT 0600 CURRENT AMT $ 1,846,098.61 $ 0.00$ 5,720.00

PROJECT TOTAL CURRENT AMT $ 19,149,793.83 $ 63,411.76 % 1,932,002.46



